


PLYMOUTH TOWN HALL PROJECT UPDATE

Demolition/Construction Issues: Contact-

Plymouthconstructionmitigation@stvinc.com or 617-480-8645



TOWN HALL
CONCEPTUAL RENDERING
SOUTH RUSSELL STREET

Project Statement:



The Town of Plymouth is embarking on an exciting project that will provide the community with a new Town Hall including a renovated 1820 Courthouse. The Project is located at 26 Court Street and consists of two phases. Phase I is the demolition of the old Police Station (DPW Sign Shop), the Commissioner's Building, and later additions to the 1820 Courthouse.


Milestone Project Schedule:

Phase I- Demolition Activities	Late-January 2015 through Early-April 2015
Roadway Utility Improvements	Early-April through Late-May 2015
Phase II- Town Hall Construction	Fall 2015 through Summer 2017
Roadway Repaving	Fall 2017

Traffic, Parking and Site Utilization:

As with any major construction project, there will be impacts to neighbors and surrounding areas. We are committed to minimizing impacts to the neighborhood, but will need community cooperation and understanding. Below are some images that convey information regarding parking, preferred truck routing and road closures.





Demolition-Related Project Activities:

Week of January 19 th	Temporary Site Fencing Installation- Upper Site Area
Week of January 26 th	Mobilization @ DPW Sign Shop
Week of February 2 nd	Abatement Preparation, Containment and Abatement @ DPW Sign Shop
Week of February 16 th	Demolition of DPW Sign Shop (anticipated start)
Week of February 16 th	Site Remediation @ DPW and Upper Parking Area (anticipated start)
Week of February 16 th	Abatement Preparation, Containment and Abatement @ Commissioner's Building (anticipated start)
Week of February 23 rd	Demolition of Commissioner's Building (anticipated start)



South Russell Street Entrance



Russel Street Entrance

Demolition Project Progress Photos-02-14-15-DPW Building:





Demolition Project Progress Photos-Week end 02-27-15:

DPW BUILDING/SITE



COMMISSIONER'S BUILDING/SITE





Demolition Project Progress Photos - 03-06-15 Commissioner's Building



Granite Salvage in Burial Hill



Three excavators Demoiing Commissioner's Building



Commissioner's Building Demo Complete



Saw Cut 1820 Courthouse